

DESCRIPTION OF EFFORT

Modifies 9 AFRC HC-130 aircraft with Night Vision compatible lighting. Includes the cockpit, cargo compartment, and exterior lighting

Program Assessment:

Red

QUICK LOOK SCHEDULE

Task Name	FY2002				FY2003			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Trial Install Complete			△					
Flight Testing				△				

ISSUES

- Flight testing continued 12-17 Apr. Eaton Glass failed daylight readability, cross cockpit viewing, and lighting balance
 - Contractor has been directed by the Government to go to Apache open ring bezels vs the Eaton glass.

ACTION ITEMS

- Awaiting schedule from EER for bezel delivery.
- Flight testing will be completed after bezel installation

FUNDING

Source	FY 00	FY 01	FY 02	FY 03	TOTAL
0350YR	.4M				.4M
3010	2.85M	.75M	.5M		4.1M